
Topics: 
•   Silos Project Update
•   Video of WRAP Portion of 9/9/98 Cleanup Progress Briefing
• Follow-on to SSAB-Sponsored Low Level Waste Seminar

Attendees:
	 CAB members: Lisa Crawford
  Doug Sarno
  Bob Tabor
  Tom Wayner
  Gene Willeke 
	 DOE: Nina Akgunduz
  Mike Jacobs
 Fluor Daniel Fernald: Tisha Patton
  Sue Peterman
 FRESH: Sandy Butterfield
 OEPA: Kelly Kaletsky
	
FCAB Action Items:
•  The full board will evaluate the recommendations resulting from the Low Level Waste      
Seminar.

Meeting Summary:
Silos 1 and 2 Update
Nina Akgunduz presented the Committee with the Silos Project Update. The Vendors for Si-
los 1 and 2 are in the process of receiving approval for the Bench-scale testing, which is to be 
completed in late November/early December. After approval, the Vendors will  begin pilot 
scale testing. This consists of 72-hour continuous operations performance  to be completed by 
January. During this time, the Vendors will be updating Fernald via weekly conference calls and 
monthly status reports. The tests are open to the public. The sites and vendors are as follows: 

Vendor                              Technology                                       Site
Invitco                    Joule-heated Virification                               Toledo 
Vortec                                Non-Joule heated Virification                      Pittsburgh 
IT Corporation                Cement based stabilization                           Oak Ridge
ChemNuclear                   Non-Cement based stabilization                 South Carolina. 
  
Nina presented a summary of ongoing University/National Laboratories work funded by EM-
50 (see attached matrix). Each University/National Lab analyzed physical samples from Silos 1 
and 2 using different technologies. The University of Cincinnati (the second box in the matrix) 
will conduct an independent study of the draft reports from the all the labs and will write a 
final report consisting of a compilation of the four documents and an Executive Summary. Nina 
pointed out that these tests were not necessary, however, EM-50 had the funding available and 
it is a good idea to have independent results to confirm and validate the first screening. The 
Florida International University report is a rheological and hydraulic report for the accelerated 
waste retrieval proposals, which is something that the Vendors may find helpful, but will not be 
in the final report.
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The Accelerated Waste Retrieval proposals for Silos 1 and 2 are due September 21, 1998 (FDF 
granted them  a five week extension). The proposals will be reviewed by Fluor Daniel Fernald 
(FDF) and then given to the Critical Analysis Team who will review the results of the FDF review. 
The Critical Analysis Team will send a consent package (recommendation of a vender) to DOE for 
approval. This process will take between 30 and 60 days, with the Award date in February.

Silo 3 Update
The lessons learned from this process have been very helpful in identifying the material in Silo 
3 for the Vendors and FDF.  A total of five drums of auger cores have been removed from the 
silo and three to five more are expected to be removed. The samples help Vendors determine 
the chemical composition, density and texture of the materials, which in turn, helps determine 
which extraction process to use. The proposals are due by October 23 and the award is expected 
by early spring.
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Waste Pits Remedial Action Project Update
The committee viewed the video prepared for the monthly progress briefing.  This video is avail-
able for viewing at the PEIC.  Doug and Lisa identified their concerns about the lack of disclosure 
regarding the temporary shutdown of the waste pits project over safety concerns.  The group 
recommended sending a strong message to DOE that these types of events need to be ex-
plained in a public forum and the incident will be further discussed at the full CAB meeting.

Follow-on to SSAB-sponsored Low Level Waste Seminar
Doug described the process used at the Seminar and noted that 16 recommendations were 
developed as a result. Each SSAB ranked each issue based on how important they believed the 
issue would be to their SSAB whether or not thier SSAB was likely to support such a recommen-
dation (5 is most important, 1 is not important). It was decided that the full Board should evalu-
ate each issue and identify  the issues for which the FCAB should take a leadership role.  


